GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) - Road to Habitation (RHB) works - Road from R&B Road to Boddugurrayyapeta in Vizianagaram District- Revised Administration Sanction (Rev-II) - Orders - Issued.

==========

REVENUE (DM.V.SPIU) DEPARTMENT

G.O.RT.No. 46 **Dated: 15-03-2016**

Read the following:-

1. G.O.Rt.No.451, dated 06.04.2010, Panchayati Raj & Rural Development (PROGS.III) Department.
2. Govt. Memo.No.00483/DM.III/DEE2/2013, Revenue (DM.III) Department, dated 02.03.2013.
3. Letter No. NCRMP/Vizianagaram/RHB/Pusapatirega/002/CR/2015, dated 07.01.2016 of Chief Engineer, PR, NCRMP, Hyderabad.

*****

O R D E R:-

Orders have been issued in the GO 1st and Memo 2nd read above, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS)/ Roads to Cyclone Shelters (RCS)/Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 3rd read above, Chief Engineer, Panchayati Raj, NCRMP has submitted Revised Administrative Sanction (Rev-II) proposal for the following Package/work, as the increase in cost is mainly due to excess Tender Premium and Price variation.

District	Name of the Package	Name of the work	Revised Administrative Sanction (Rev-I) (Rs. in Lakhs)	Revised Administrative Sanction (Rev-II) (Rs. in Lakhs
1	2	3	4	5
Vizianagaram	NCRMP/B-W/AP/ RHB/PRED/02/ Pusapatirega/002	Road from R&B Road to Boddugurrayyapeta	56.00	61.40

3. In continuation to the orders issued in the references 1st and 2nd read above, Government after careful examination of the entire matter here by accord Revised Administrative Sanction (Rev-II) for the above Package/work as below.

District	Name of the Package	Name of the work	Revised Administrative Sanction (Rev-I) (Rs. in Lakhs)	Revised Administrative Sanction (Rev-II) (Rs. in Lakhs
1	2	3	4	5
Vizianagaram	NCRMP/B-W/AP/ RHB/PRED/02/ Pusapatirega/002	Road from R&B Road to Boddugurrayyapeta	56.00	61.40

(Contd....2)

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-

Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.
P.S. to Principal Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Director (DM) & Ex.Officio Deputy Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi s
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Vizianagaram.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER